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Site Description 
refer to previous polreps 1-5. 

Current Activities 

Work continues on the investigatory front and the seep remediation. 
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A sample (#05-089-1) ofproduct forwarded to the USCG COIL Lab in Groton Conn., revealed the 
material to be a light diesel fuel with some weathering. A sample from monitoring well MW AO 1 
(#05-1 01-1 ), located within 50 feet and downgradient of an abandoned above ground storage tank 
farm (3 tanks) on the Fogle's property revealed a match. According to the lab "Suspected source 
sample 05-101-1 and spill sample 05-089-1are derived from a common source petroleum 
oil. Differences noted are attributable to weathering". MWAOl well is located in an area 
immediately downslope of Fogle's, specifically the former AST location, that could logically be 
inferred as being derived from a spill below that AST. This is supported further by the results of 
the Geoprobe assessment indicating high PID readings at considerable depth. Visually, the product 
sample collected from MWA01 was similar to that previously submitted. 

On March 21,2005, the FOSC presented these findings to the USCG NPFC Case Officer and EPA 
Regional Counsel. FOSC met with Fogle's ownership on 3/31 to communicate findings and to 
advise that the area below the abandoned ASTs be opened up for sample. The present Access 
Agreement allows for EPA to perform this excavation should Fogle's be unable or unwilling to 
perform. 

In addition to this investigatory activity, the USACE contractor (Plexus) will initiate a seep 
removal action. There is an identifiable slug of this light diesel sitting just below the surface at the 
seep area. On 02/22/05 the FOSC directed the USACE to provide a plan for removal of this slug, 
estimated to be between 5000 and 10,000 gallons. The proposed action will include the vacuuming 
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ofthe product from an interceptor trench, to be constructed during the week of03/21/05, and 
transport offsite for disposal. 

FOSC continues to participate in regular update meetings with property owners specifically 
Episcopal Ministry for the Aging (EMA), whose property the seep is emanating from. The next 
scheduled meeting is 03/30/05. 

Planned Removal Actions 
see above 

www.epaosc.org/sykesvilleoil 
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